Appendix 'B' to: Concept of Operations for the Idealist/Jackson Programme

DEPLOYMENT TO

25X1C

In the following examples of staging timetables a turn-round time of three hours has been allowed for all aircraft. Retrieval crews are in position a minimum of 10 hours before the scheduled arrival of a U-2 and launch crews do not depart until a minimum of 10 hours after a launch. 'D' is defined as the day and hour of departure of the first aircraft from Edwards. It is usual to give the Unit seventy-two hours warning of an impending deployment; in an emergency this figure could be reduced to about 18 hours, this is the time required to position transport sircraft at Edwards AFB.

	<u>u-2</u>	<u>c-118</u>	<u>C-124</u>
Dop. Edwards	D+30 hrs.	D	D+14 hrs.
Arr. Honolulu	D+361 hrs.	$D+10\frac{1}{2}$ hrs.	D+26½ hrs.
Dep. Honolulu	D+392 hrs.	D+13g hrs.	D+49½ hrs.
Arr. Wake	•	D+22½ hrs.	D+60 hrs.
Dep. Wake		D+25½ hrs.	D+63 hrs.
Arr. Guem	D+48½ hrs.	D+31 hrs. Droperew	D+70 hrs.
Dep. Guam	D+512 hrs.	D+34 hrs.	D+73 hrs. Pickup crew
Arr.	-	D+40 hrs.	D+80½ hrs.
Dep.	_	D+43 hrs.	D+83½ hrs.
Arr.	D+59 hrs.	D+49 hrs.	D+90 hrs.
Arr.	Dryy Mrs.	D'T7 14 0 ·	# · / · · · · · · · · · · · · · · · · ·

25X1C

Approved For Release 2001/07/23; 6|A RBP32-02415A000300060017-3 IDEA 0484/B Copy 2 of 2 Appendix 'B' (page two) Page 2 of 2

Appendix 'B' (page two)

	<u>n-5</u>	C-130B	C-130B
Dep Edwards	D+18½ hrs.	D	D+07 hrs.
Arr. Honolulu	D+244 hrs.	D+072 hrs.	D+lkt hrs.
Dep Honolulu	D+273 hrs.	D+102 hrs.	D+372 hrs.
Arr. Wake	**	D+172 hrs.	D+44½ hrs.
Dep. Wake	=	D+202 hrs.	D+472 hrs.
Arr. Guem	D+363 hrs.	D+25 hrs. Droperew	D+52 hrs.
Days. Guara	D+393 brs.	D+28 hrs.	D+55 hrs. Pickup crew
Acr.	D+47 hrs.	D+37 hrs.	D+64 hrs.

25X1C

25X1C Approved For Release 2001/07/23 : CIA-RDP33-02415A000300060017-3